

Logbook 5

Meeting No:05

Date:2026/03/13

Start Time:09:00 am

End Time:10:00 am

Items Discussed:

- Discussed the implementation of the Login and Registration system for the platform.
- Reviewed the user authentication process, including how users can create accounts and log in securely.
- Demonstrated the Client Page interface and explained how clients can access the system after login.
- Explained how the frontend communicates with the backend to process login and registration requests.
- Discussed validation and user experience improvements for the authentication pages.

Achievements:

- Successfully implemented the User Registration functionality, allowing new users to create an account.
- Completed the Login functionality with proper authentication.
- Developed the Client Page layout, which users can access after logging in.
- Connected the frontend with the backend APIs to handle login and registration.

Problems (if any):

- Faced some issues with backend integration and API responses while connecting the login system.
- Initial problems with **session/token handling** after login.

Tasks fo next meeting:

- Add more functional features to the client page.
- Perform testing of authentication workflows.

Students Signature

Ujjwal Basnet

Supervisor Signature

Mr Sandeep Gurung

